

**TOWNSHIP OF NEW HANOVER
COUNTY OF BURLINGTON
STATE OF NEW JERSEY**

RESOLUTION NO. 2019-76

**RESOLUTION AUTHORIZING CHANGE ORDER #1 TO THOR
CONSTRUCTION GROUP, LLC RELATED TO THE NASH
PHASE IV PARK IMPROVEMENTS CONSTRUCTION PROJECT**

WHEREAS, by Resolution, the New Hanover Township Committee awarded a Contract to Thor Construction Group, LLC for the Nash Park Phase IV Park Improvements, in the amount of \$117,900.00; and

WHEREAS, the contract required adjustment to reflect actual construction quantities and additional work related to the park amenities including safety netting, additional excavation and infield mix and various other improvements; and

WHEREAS, the current Change Order will bring the adjusted Contract price to \$138,700.00, which is less than 20% of the original Contract price and is permitted under the Local Public Contracts Law, and the Regulations promulgated pursuant thereto, and the Township Committee deems it appropriate to authorize this Change Order, subject to and contingent upon compliance with the conditions set forth below,

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of New Hanover, County of Burlington, State of New Jersey that the recent Change Order request submitted by Thor Construction Group, LLC and reviewed and authorized by the Township Engineer, is approved in the amount of \$20,800.00.

BE IT FURTHER RESOLVED that nothing herein contained shall be deemed a waiver by the Township of any claims it currently possesses, or may possess in the future, regarding this Contract, the existing insurance policy, Performance and Payment Bond, and any other rights, privileges or remedies otherwise available to it.



Mayor

IT IS HEREBY CERTIFIED that this is a true copy of a resolution adopted by the Township Committee of the Township of New Hanover, County of Burlington, State of New Jersey, on the 13th day of August, 2019. IN WITNESS WHEREOF I have hereunto set my hand and affixed the seal of the Township of New Hanover the 13th day of August, 2019.


Adel Gianaris, Township Deputy Clerk

Record of Vote

	Moved	Second	Yes	No	Abstained	Absent
Koshak			✓			
Murphy		✓	✓			
Roohr			✓			
Pawlyzyn	✓		✓			
Peterla			✓			